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1. Purpose 
 
The Department must provide the Federal Highway Administration (FHWA) necessary 
documents as part of the close out of the federal project agreement.  There are two 
parts to this closeout process.  The first is FHWA’s acceptance (which is different from 
the Department’s Acceptance after the Completion of the project), and second is the 
Financial Management Information System (FMIS) final voucher.  The Regional 
Construction Engineer is responsible for submitting the request for FHWA’s acceptance 
through the submission of the Federal Close-out Package (FCP).  The FCP documents 
are different depending on the category of Federal Oversight of the project.  The 
FHWA’s approval of the FCP moves the project to Step-7a in FMIS.  The Bureau of 
Accounting is responsible for submitting the FMIS final voucher to FHWA, and its 
approval moves the project to step- 9 in FMIS.  The project’s step-9 in FMIS is 
considered the formal close-out of the federal project agreement.   
 
The FHWA’s acceptance process for a federal project is dependent upon it following 
two different FHWA oversight categories: 

 Non-Project of Division Interest (Non-PODI) category (Delegated) 

 Project of Division Interest (PODI) Federal Oversight and Project of Division 
Interest (PODI) State Oversight categories 

 
 
2. Non-PODI (Delegated) category 
 
Upon receiving the Final Estimate Certificate from Accounting, the RCE or his designee 
will prepare the FCP and submit it to the Manager, Bureau of Program Coordination.  
The FCP includes the following documents: 
 
1) Federal Close-out Package (FCP) cover memo (Attachment “A”) 
2) Completed Form DC-21 Federal Highway Administration Closeout Checklist along 

with following documents: 
i) Copy of the Final Estimate Certificate (for a Site Manager project include first    

3 pages. 
ii) An original signature copy of Materials Certification (form LB-96) along with 

any exceptions and justifications for any non-certified items related to Buy-
America.   (Not required for non-NHS projects). 

 
 
 
 

http://www.state.nj.us/transportation/eng/forms/docs/construction/dc21.pdf
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3. Project of Division Interest (PODI) category (Federal and State Oversight) 
 
Upon receiving the Final Estimate Certificate from Accounting, the RCE or his designee 
will prepare the FCP and submit it to the Manager, Bureau of Program Coordination.  
The FCP includes the following documents: 
 
1) Federal Close-out Package (FCP) cover memo (Attachment “A”) 

 
2) RCE’s certification to FHWA (Attachment “B”) 

3) Completed Form DC-21 Federal Highway Administration Closeout Checklist along 
with following documents: 

i) Copy of the Final Estimate Certificate (for a Site Manager project include first 
3 pages. 

ii) An original signature copy of Materials Certification (form LB-96) along with 
any exceptions and justifications for any non-certified items related to Buy-
America.   (Not required for non-NHS projects). 

iii) A Department Action (Form AD-12), for Department’s Acceptance.  
iv) An original signature copy of the Contractor’s Final Certificate of Compliance, 

(form DC-123). 
v) A written confirmation by the RE to FHWA that all deficiencies noted by 

FHWA as part of their inspections have been corrected (See DC-155 
Workbook C63D) 

vi)  A copy of Final payment voucher (Form PV(C)) signed by the Contractor with 
Final Release/Conditional Release as applicable below: 
(1) If the Contractor has released all claims against the Contract and the 

final estimate certificate has been issued, a copy of the Contractor's 
release.  OR 

(2) If the contractor has failed to respond within the 30 days, a copy of 
RCE's notice to the Contractor that their failure to respond has acted as a 
waiver of all claims.  OR 

(3) If the Contractor has responded to the proposed final certificate, and 
the Contractor's response reserves claims against the Department (and 
thus a conditional final certificate is issued), the closeout package must 
contain a copy of that letter and a summary of those claims which the 
Contractor still has against the Department. 

vii)  A memorandum from the Project Manager verifying that all of the 
Department’s environmental commitments for the project have been 
completed or a status update of outstanding environmental commitments. 

viii) The final DBE Report (form CR-268).  If the ESBE/DBE goal was not met, 
include good faith effort documentation as specified on the form. 

ix) A summary of non-participating costs (as provided with the Final Change 
Order using Appendix D of the Change Order Guide-2010 as a model). 

x) A summary of Contract Time, detailing the contract time used, 
extensions/reductions of time, liquidated damages (Interim Completion, 
Substantial Completion and Completion), incentive/disincentive time payment 

http://www.state.nj.us/transportation/eng/forms/docs/construction/dc21.pdf
http://njdotintranet.dot.state.nj.us/forms/doc/dc123.docx
http://www.state.nj.us/transportation/eng/forms/
http://www.state.nj.us/transportation/eng/forms/
http://njdotintranet.dot.state.nj.us/forms/acctg.shtm
http://www.state.nj.us/transportation/business/civilrights/pdf/cr268.pdf


SECTION VII SUBSECTION K 
               PAGE 3 OF 5 

04/06/2015 
 

adjustments and Lane Occupancy Charges (as provided in the Final 
Completion and Acceptance, Final Payment Memorandum as part of 
Department’s Acceptance Package) (see Sample B). 

xi) For contracts with ITS elements, a memo from Mobility Systems Engineering 
indicating that all ITS testing forms are on their file for records.  OR a memo 
from Mobility Systems Engineering indicating that the project has no ITS 
involvement.   
 

 
4. Submission of FCP:  

 
Although the FCP is addressed to the FHWA or to the Manager of Capital Program 
Coordination, the original copy of the FCP is to be submitted to the Director of 
Construction & Materials.  No documents are to be directly submitted to the Bureau 
of Capital Programming or to the FHWA.  The Regional Office will retain a copy of 
the FHWA Closeout Documents.  The office of the Director of Construction & Materials 
will process the FCP. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

http://www.state.nj.us/transportation/eng/construction/pdf/Sec7SubA_SampleB.pdf
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Attachment A 

 
 

NEW JERSEY DEPARTMENT OF TRANSPORTATION 
 

MEMORANDUM 
 

  
 
   

TO:  Eric Powers 

      Federal Aid Coordination 

  Bureau of Capital Program Coordination   

     

 

FROM: Snehal Patel, P.E., PMP  

      Regional Construction Engineer  

  Region Central Construction 

 

PHONE: (732) 625-4207 

 

DATE:  September 15, 2015 

 

SUBJECT:  Route 57 Superstructure Replacements 

Contract No: 013083140 

Federal Project No: BR-0044(109) 

   FEDERAL CLOSEOUT PACKAGE (FCP) 

   Non-PODI (Delegated) or PODI Federal Oversight or PODI 

State Oversight (select one) 

   
____-------------------------- 
 

Please find the Federal Closeout Package (FCP) for the subject 

project. Appropriate Closeout documents are included as shown in 

attached DC-21. 

 

Please process this Package further to seek the Closeout of the 

Federal Agreement. 

 

 

 

C: Bureau of Construction Engineering 

     Region Central File   
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Attachment B 

 

DEPARTMENT OF TRANSPORTATION 

P.O. Box 600 

Trenton, New Jersey 08625-0600 

CHRIS CHRISTIE                                                                   JAMIE FOX      

Governor                                                                                                                                      Commissioner 
 

     KIM GUADAGNO 

                    Lt. Governor 
 
 

September 8, 2015 

 

Division Administrator  

U.S. Department of Transportation 

Federal Highway Administration 

840 Bear Tavern Road, Suite 310 

West Trenton, New Jersey 08528-2595 

 

 

RE: Route 287 Vicinity of Main Street to South of I-78  

  Federal Project No: IM-287-3(082) 

               Federal Closeout Package (FCP) 

 

This is to certify that the above referenced project was completed in compliance with Federal 

requirements for a Project of Division Interest (PODI). 

 

CERTIFIED: 

____________________ 

Snehal Patel, P.E 

Regional Construction Engineer  

Region Central Construction 

 

The attached DC-21 provides a list of documents which are attached and are on file with the 

Department’s Federal Aid Coordination Section: 

 
C: Eric Powers, Manager, Capital Program Coordination 

 

“IMPROVING LIVES BY IMPROVING TRANSPORTATION” 

New Jersey Is An Equal Opportunity Employer • Printed on Recycled and Recyclable Paper 


